Site Name: Operational Period: : U.S. EPA Region 6

Task Order 62 CES Environmental Date: 3-24-2015 !_ DAILY WORK ORDER
|Branch: Federal g‘r“;‘z::"" Response mergency and Rapid Response Service

WORK AUTHORIZED: 5 ik

Continue to pump water on site as necessary. dependmg on rainfall.

Continue developrnent of profiles and disposal of sludge, liquids, and solids.

|Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 3.25.2015 Time:1700 | Date:3.252015  Time: 1700
[PERSONNEL ON-SITE: ~ arv | used  Unusea  [COUIPMENT ON- ary USED  Unused
Response Manager 1 1 o Pici;:p;-';ruck 2 2
Foreman 1 1 N Generator 1 1
| 0 0 Trash Pumps 1 1
Truck Driver/Equip Op 1 1 Utility Trailer 0 R 0 :
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 ) 4,000 PSI P;s:zﬂ::, 1 ] 1
PERSONNEL OFF-SITE | OpenTopRollOff 8 8
Subcontract Manager 1 1 | Vacuum Truck Air Mover 1 1 .
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
I - Vacuum/OT Boxes 22 | 22
9.0001b Overhead Lift 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1
Acid Pump 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

' The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continued
analysis of ST 1 sludge options. Worked with T&D Coordinator on disposal of waste. Continued work with Test
IAmerica on analytical results. B -

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste
Istreams. Continued work with Test America on analytical results.

The crew continued removal of residual sludge from FT 1004, Material transferred to VB 55274, VB 25206 and finally
VB 25229.

TIBC plcked up one load of wastewater from Lonestar Ecology from FT 30335

losc o Time: Date: 3.25.2015  Time:0900

|Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

ﬂContinue sludge removal from FT 1004. Opeh ST 1 for examination of sludge material. Pump water from rain event
removing the water from the South Pond to the Middle Pond.

Complete oi_aerational plan for ST 1. Provide access and materials for USEPA audit.
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